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MAR 3 1 208
Mr. Rudolf' S. Chow, P.E., Director '
Baltimore Department of Public Works
200 N. Holiday Street, 6" Floor
Baltimore, Maryland 21202

Re: Administrative Order for Compliance on Consent Docket No. SDWA-03-2010-123-DS

skt

Pursuant to paragraph 31 of the Administrative Order for Compliance on Consent (“Order”), in a
letter dated August 29, 2014, Baltimore petitioned EPA for additional time to meet deadlines in the
Schedule (appendix A) for three reservoirs. Construction on two reservoirs has been completed (see

Table 1).

Table 1: Completed Projects

Project Name Task Original Finish | Reported
Date Finish Date

Montebello Construction June 30, 2014 May 27, 2014

Reservoir

Towson Construction May 31, 2013 December 22,

Reservoir 2013

For the remaining three reservoirs, EPA is hereby approving a modification to the City of
Baltimore Open Reservoir Replacement Compliance Schedule. The City provided an explanation of
delay and new dates for which tasks will be finished:

e In June, 2012, Baltimore indicated that it was changing how it intended to comply with the
regulatory requirements to protect finished water. For the Druid Lake and Ashburton Reservoirs,
Baltimore originally planned to install additional treatment for microbial contamination. In a
phone call of June 15, 2012, and a letter of June 22, 2012, Baltimore explained that it had
decided to instead install covered tanks because “covered tanks will provide more
comprehensive long-term protection for the City’s water supply.” Subsequently, the City
provided reports that documented its interim steps and the delays associated with those steps,
such as selecting sites for the covered tanks, and addressing citizen concerns with the plans and

disposition of the reservoirs.



e For Guilford Reservoir, Baltimore encountered a delay in meeting the milestone for Construction
Notice to Proceed. Initial bids received in September, 2014, were substantially over budget due
to the bidders' interpretation of some contract provisions. Baltimore reported in its November
26, 2014 quarterly progress report that the City rejected the bids and required a re-bidding
process after clarifying some conditions.

In accordance with paragraph 26 of the Order, Baltimore shall continue to submit quarterly
reports to describe the progress on the installation of treatment, replacement or coverage of its three
remaining reservoirs. The‘City shall 4neet all start and finish dates in the Revised Schedule for Open
Reservoir Replacement as listed in Table 2.

Table 2: Revised Schedule for Open Reservoir Replacement

Project Name Task Original Finish | Revised Start Revised Finish
Date Date Date
Guilford Study & Design | September 3, January 10, 2014
Reservoir 2013
Construction February 16, February 1, 2016 | July 1, 2019
2016
Druid Lake Study & Design | February 28, December 31,
Reservoir 2012 2015
Construction February 28, August 31,2016 | August 31, 2021
2014
Ashburton Study & Design | May 29, 2014 April 1, 2016
Reservoir
Construction December 31, January 1,2017 | December 31,
2018 2021

If you have any questions, please contact Lisa Donahue of the Ground Water and Enforcement
Branch at 215-814-2062 or donahue lisa@epa.gov or Philip Yeany of the Office of Regional Council at
215-814-2495 of yeany.philip@epa.gov.

Sincerely,

o e

on M. Capacasd, Director
Water Protection Division

cc: Saeid Kasraei, MDE



